
MEMORANDUM 

Guy Cave Overfill Area Slope Stabilization 

TO: Mary Kay Voytilla/USEPA 

FROM: Travis Pyle/CH2M HILL 
jim Stefanoff/CH2M HILL 
jay Dehner /CH2M HILL 

DATE: December 20, 2000 

1.0 Purpose 

CH2MHILL 

This memorandum summarizes CH2M HILL's site visits to the Guy Cave overfill area and 
provides recommended, conceptual-level slope stabilization alternatives with respective 
order- of- magnitude cost estimates. 

2.0 Site Visit Observations 
This section lists observations made by the field teams during CH2M HILL's site visits to 
the Guy Cave area regarding slope stabilization of the overfill area. Figure 1 provides a plan 
view of the Guy Cave area. Figure 2 is a cross- section of the overfill area through the center 
of the overfill slope. 

2.1 27 September 2000 Field Visit 
The purpose of this field visit was to observe the ter;tsion crack, identify potential hazards of 
the fill area slide, and recommend options for stabilizing the area (these alternatives are 
summarized in Section 3 of this memorandum). 

Field Team: jay Dehner, jim Stefanoff, and Bill Hudson 

Observation Notes: 

o A tension crack was observed within the overfill area approximately 50 feet from the 
edge of the bench. 

o Based on the presence and position of the tension crack, it appears that the overfill slope 
area is marginally stable. 

e There is a need to protect people and equipment in the area by restricting access (above 
and below) to the potential slide area. 

• A drainage ditch from the Upper and Lower Guy Cave areas discharges near the top 
(south side) of the crack area. 

• It appears that there is no infrastructure below that would be directly affected if the 
overfill area slid. It does not appear that the slide would reach the nearby hoist area of 

the Cherry Raise. l'5'5S'2.~ us 
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• There is an existing drainage ditch along the west side of the Guy Cave access road that 
crosses the road through a swale and discharges off the east sidehill. The position of the 
discharge point appears to be acceptable, in that it avoids the mine workings below. 

2.2 29 November 2000 Field Visit 
The purpose of this site visit was to identify a route to access the toe of the existing fill slope 
for construction equipment, observe potential slide area impacts from controlled, 
engineered stabllization of the slope, and potential slide area impacts if the slope was to 
catastrophically fail. 

Field Team: Bob Martin and Bill Hudson 

Observation Notes: 

• The existing Cherry Raise access road could be extended to allow access up to the 
existing fill toe. The area below the existing toe, in addition to the access road extension, 
would need to be cleared and grubbed to allow access for the earth moving equipment. 

• There is one narrow spot within the existing Cherry Raise access road (adjacent to the 
Cherry Raise hoist) where the road width necks down to 16 feet and also has a low
hanging power line. It appears that the power line is energized and that there would 
need to be coordination with Bob Hopper to de- energize the line and suspend it high 
enough to pass equipment underneath. 

• The toe of the existing side hill rests at the portal of the Utz adit. There is also a 
Homestake Raise holeout located approximately 100 feet downhill of the eJ(isting toe. 
Burial of the raise Is not a concern because it is currently caved, although coordination 
with Bob Hopper may be needed to cover the raise opening. 

• Precautions will need to be taken when working in the immediate areas of the Utz portal 
and the raise holeout. 

2.3 Site Visit Conclusions 
Based on the two site visits, the following was concluded: 

• The tension crack on the Lower Guy Cave bench confirms that the overfill slope is 
consolidating and creeping. 

• The slope will likely stabilize Itself by gradual sloughing and creeping (as it is currently) 
or, less likely, it will catastrophically fail. · · 

• If the overfill slope catastrophically failed, it appears that the mine substation and 
Cherry Raise likely would not be impacted due to distance and topography. However, 
there are some near surface workings (Utz Adit and a Homestake Raise holeout) that are 
currently collapsed that could be buried. 

• The existing drainage ditch from the·Guy Cave fill area channels water directly into the 
tension crack. The additional loading of the water and subsequent lubrication/ erosion 
on the failure plane increases the instability of the overfill slope. 

:,.,.. ....... ~'\ '! 
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• Because the slope is unstable, the access to the top and bottom of the overfill slope 
should be controlled. This would preclude any placement of equipment and materials 
on the bench between the crack and the face of the slope for potential West Fork 
mitigation work. 

3.0 Identified Alternatives 
This section provides three alternatives to either Isolate or stabilize the overfill slope. Figure 
3 Is a decision tree that presents the recommended approach. The following text describes 
the three alternatives referred to in the decision tree. 

3.1 Alternative 1: Signage, Fencing, and Regrading Ditch 
This alternative includes installing slgnage and fencing above and below the slide area to 
warn people of the potential hazards, and regrading the existing stormwater drainage ditch 
around the base of the Lower Guy Cave. The existing ditch channels water from the Upper 
and Lower Guy Cave areas into the tension crack. The addition of water Into the crack could 
cause additional loading of the downhill slope and reduced strength at the potential slide 
failure plane, which could faeilltate slope lnstablllty. This alternative includes·constructing a 
new ditch aroun~ the base of the Lower Guy Cave to avoid.the crack, and discharging the 
stormwater into an existing roadside ditch on the west side of the Guy Cave access road. A 
portion of the waste rock from cutting the new ditch would be used to fill the existing ditch. 
The remaining portion would be placed on the overfill slope. The locations of the tension 
crack, access roads, and drainage ditches (existing and proposed) are shown on Figure 1. 

3.2 Alternative 2: Slope Stabilization with Dozers 
This alternative Includes surveying the overfill slope area and Lower Guy Cave bench, with 
subsequent slope stabilization modeling to discern the stability of the slope for placement of 
equipment (i.e., dozers) on the outside edge of the crack. The bench would be leveled 
perpendicular to the crac~ and worked downward to a final slope of about 2.5H:lV, as 
shown in Figure 2. However, if the modeling results indicate slope instability for these types 
of loads, then Alternative 3 should be considered for any further slope stabilization efforts. 

All field efforts would need to be closely coordinated between the engineer and 
construction contractor to strategize and develop the approach. 

3.3 Alternative 3: Slope Stabilization with Dragaline 
This alternative includes obtaining access to the toe of the existing overfill area hillside by 
extending the existing Cherry Raise access road by an estimated 180 feet (15 feet wide). The 
new road alignment, In addition to the flat area (80 feet by 80 feet) below the fill toe, would 
require clearing and grubbing. An estimated 5,000 cubic yards of material would need to be 
removed from the top of the hillside and placed at the bottom by a crane operated drag-line 
(located. behind the tension crack) to decrease the existing 1H:1V slope to an estimated 2.5H: 
1 V slope, as shown on Figure 2. A dozer and excavator would be located at the toe and 
would alternate work with the drag-line above to slope the hillside and compact the toe in 
lifts. 
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This option of working the slope from behind the crack with a crane operated drag-line is 
conservative in that equipment above is not placed at any time on the outside edge of the 
crack. Therefore, surveying and modeling is not required for Implementation of this 
alternative, but could help refine the approach. 

All field efforts would need to be closely coordinated between the engineer and 
construction contractor to strategize and develop the approach. · 

4.0 Cost Estimates 
This section provides order- of -magnitude costs (accuracy in the range of plus 50 percent to 
minus 30 percent). The order-of-magnitude cost estimates are In December 2000 dollars and 
do not include escalation. The cost estimates have been prepared for guidance in project 
evaluation based on the information available at the time this memorandum was prepared, 
and should be carefully reviewed prior to making specific financial decisions or establishing 
final project budgets. The actual costs for implementing these alternatives are expected to 
vary based on actual labor and material costs, competitive market conditions, final project 
scope and other variable factors. 

4,1 Alternative 1: Slgnage, Fencing, and Regrading Ditch 
The total estimated capital cost for installing signage and fencing, filling the existing ditch, 
and constructing a new ditch is $7,700. A cost summary is attached that provides further 
details. 

CostEstimating Assumptions: 

• Installing four signs on the Lower Guy Cave bench (uphill side of the tension crack) 
with warning fencing (orange, plastic meshed fencing) around the approximately 200-
foot- wide face. 

• Installing three signs below the existing toe of the overfill area and providing warning 
fencing to warn of potential sliding and falling rock. 

• Filling and compacting the existing stormwater ditch (approximately 60 feet long) using 
a loader and small compactor, and constructing a new trapezoidal channel (4- foot 
bottom width with 4:1 side slopes and estimated 200 feet long) using a backhoe and 
dozer to drain into the existing roadside ditch on the west side of the Guy Cave access 
road. 

Operations & Maintenance Considerations: 

• Annual inspection and maintenance of signs, fencing, and the new ditch, espeCially 
following spring melt. 

• May consider quarterly monitoring of the tension crack by rudimentary means such as 
crack width measurements and/or installing a tension line spanning the crack (i.e., two 
metal poles anchored by concrete- filled 5- gallon buckets linked by metal cable) to 
quantitatively measure the progression of the cracking. 
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• If the tension cracking continues, other means of protection and/ or slope protection 
should be considered. 

4.2 Alternative 2: Slope Stabilization with Dozers 
The total estimated capital cost for stabllizlng the overfill slope with dozers is estimated at 
$77,000. A cost summary is attached that provides further details. 

Cost Estimating Assumptions: 

• A site survey of the overfill slope and Lower Guy Cave bench with slope stablllzation 
modeling. 

• It is estimated that 5,000 cubic yards of fill would have to be pushed down from the 
bench of the Lower Guy Cave by dozers to stabilize the overfill slope. An estimated 50 
feet (from the crack to the edge of the bench) would be pushed downhill. The dozers 
would work the entire slope (including toe) to grade and compact. 

o No toe access is needed for this alternative. The slope would be worked downhill to gain 
access to the new slope toe. 

• Quantity estimates are based on topographic drawings of the area and field team 
observations. A field survey was not conducted for this conceptual-level analysis. 

• A 30 percent contingency factor is Included in the cost estimate to help cover any 
unforeseen scope changes that have not already been identified. 

• Temporary and permanent erosion control would be provided along the new slope and 
the area immediately downhill from the toe. , · 

Operations & Maintenance Considerations: 

o Annual inspection and maintenance of the slope and toe (accessed by hiking into the toe 
area from the existing Cherry Raise access road) to observe any erosion/ or slope 
failures. 

4.3 Alternative 3: Slope Stabilization with Drag-line 
The total estimated capital cost for stabilizing the overfill slope with a crane operated drag· 
line is estimated at $118,000. A cost summary is attached that provides further details. 

Cost Estimating Assumptions: 

• 180 feet (15 feet wide) of access road would be extended from the existing Cherry Raise 
access road. The road extension and the area immediately below the toe of the fill slope 
(estimated 80 feet by 80 feet) would require clearing and grubbing. 

• The road would be cut at an average slope of 20 percent with one switchback, and 
surfaced with 6 inches of gravel. 

• It is estimated that 5,000 cubic yards of fill would have to be pushed down from the 
bench of the Lower Guy Cave by a crane operated drag-line to stabilize the overfill 
slope. An estimated 50 feet (from the crack to the edge of the bench) would be pushed 
downhill. An excavator would be located at the toe of the slope to move material into 
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place while a dozer smoothes the slope and compacts the toe of the slope in lifts. The 
equipment above and below would alternate work timing to reduce risks of falling rock 
below. · 

• Quantity estimates are based on topographic drawings of the area and field team 
observations. A field survey was not conducted for this conceptual-level analysis. 

o An estimated 2,000 cubic yards will need to be moved below to re-work the slope, and 
an estimated 1,000 cubic yards would be compacted in lifts to stabilize the toe. 

• A 30 percent contingency factor is included in the cost estimate to help cover any 
unforeseen scope changes that have not already been identified. 

• Temporary and permanent erosion control would provided in the area around the 
newly cut access road and immediately downhill from the toe of the new slope. 

Operations & Maintenance Considerations: 

• Annual inspection and maintenance of the slope and toe to observe any erosion or slope 
failures. 

5.0 Recommendations 
Table 1 provides a summary of the identified alternatives and their respective costs. 
Alternative 1 is the least expensive alternative. It provides signing and fencing to warn and 
keep people away from the slope, and repositions the drainage ditch to prevent stormwater 
from entering the tension crack. Alternatives 2 and 3 both take actions to physically stabilize 
the slope. These alternatives would remove the risk, and therefore, the need for warning 
signs and fencing. Our recommendation is to implement Alternative 1 as soon as possible. If 
slope stabilization is desired, then Alternative 2 is recommended. Alternative 3 should be 
considered if the slope stabilization analysis of Alternative 2 determines that the slope is 
unstable and unsuitable for working with dozers. 

TABLE 1 
AcUon AltemaUve Summary 

Alternative DescrlpUon 

Alternative 1: Signage, Fencing, and Regrading Ditch 

Alternative 2: Slope Stabilization with Dozers 

Alternative 3: Slope Stabilization with Drag-line 

EsUmated Order-of-Magnitude Cost 

$7,700 

$77,000 

$118,000 

If construction efforts are carried forward for the West Fork mitigations work, slope 
stabilization of the overfill slope by the construction contractor should be considered so that 
it is the contractor's responsibility for stabilizing their own staging area. 
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Alt 1 

Bunker Hill 
Guy Cava Slope Stabilization 

Alternative 1 • Slgnaga, Fencing & Regrading Ditch 
Od fM . d C 0. r ar o agmtu a ost lplnion 

DESCRIPTION 
Permanent Slgnaga 

Warning Fence @ Top & 6ottom of Slope 

Signs Top & Bottom of Slope 

Fill Existing Ditch 
Place Material from New Ditch 

Construct New Ditch 
Excavate & Move Soil, Shape Ditch 

SUBTOTAL 

MISC ALLOWANCI; 

SUBTOTAl 
CONTINGENCY 
SUBTOTAL 
MOBILIZATION 
CONSTRUCTION TOTAL 
SALES TAX ON MATERIALS 

ENGINEERING AND SUPPORT 
CONSTRUCTION MANAGEMENT 

CAPITAL TOTAL (ROUNDED) 

NOTES: 

QTY 

1 

1 

54 

178 

10% 

15% 

16% 

5.0% 

20% 
8% 

DATE: 12115/2000 

PROJECT NO.: 152220.ET.02 

EStiMATE BY: D. Hedglin 

TOTAL 
UNIT TOTAL 

UNIT COST COST 

LS 

LS 

CY 

CY 

450.00 

1,446.76 

6.36 

10.45 

$450 

$1,447 

$344 

$1,860 

$4,100 

$410 
$4,510 

$876 
$5,186 
$778 

$5,964 

$29 

$1,193 

$477 

$7,700 

Mise Allowance markup Is to Include items known to exist but cannot be quantified at this time. 
Contingency Is for scope changes that are presently unforeseen. 
Mobilization Includes bonds, Insurance, temporary facilities, health & safety, demobilization, etc. 

NOTE: The above cost opinion is In December 2000 dollars and does not Include escalation. 
The order of magnitude cost opinion shown has been prepared for guidance In project evaluation 
from the Information available at the time of preparation. The final costs of the project will 
depend on actual labor and material costa, actual site conditions, productivity, competitive 
market conditions, final project scope, final project schedule and other variable factors. 
As a result, the final project costs will vary from those presented above. Because of these 
factor&, funding needs must be carefully reviewad prior to making specific financial decisions 

BH-Guy Cave Slope Stabilization Cost Estimate.xls 
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Bunker Hill 

Guy Cave Slope Stablli<~:atlon 

Alternative 2- Slope Stabilization with Dozers 

Od fM idC 011 r ero agn tu a oat }pin on 

DESCRIPTION 

Move Slope Material 

Survey & Slope Modeling 

Push from Top & Compact 

SUBTOTAL 

MISC ALLOWANCE 

SUBTOTAL 

CONTINGENCY 

SUBTOTAL 

MOBILIZATION 

CONSTRUCTION TOTAL 

SALES TAX ON MATERIALS 

ENGINEERING AND SUPPORT 

CONSTRUCTION MANAGJ;MI;NT 

CAPITAL TOTAL (ROUNDED) 

NOTES: 

Alt2 

QTY 

5.000 

5% 

30% 

15% 

5.0% 

10% 

8% 

DATE: 12/19/2000 

PROJECT NO.: 152220.ET.02 

ESTIMATE BY: D. Hedglin 

TOTAL 

UNIT TOTAL 
UNIT COST COST 

LS 

CY 
5.000 
7.30 

$5,000 

$36,489. 

$41,489 

$2,074 

$43,564 

$13,069 

$56,833 

. $8,495 

$65,128 

$250 

$6,513 

$5,210 

$77,000 

Mise Allowance markup Is to Include Items known to exist but cannot be quantified at this time. 
Contingency Ia for scope changes that are presently unforeseen. 
Mobilization includes bonds, Insurance, temporary facilities, health & safety, demobilization, etc. 

NOTE: The above cost opinion is In December 2000 dollars and does not Include escalation. 

The order of magnitude cost opinion shown has been prepared for guidance In project evaluation 

from the information available at the time of preparation. The final coats of the project will 

depend on actual labor and material costs, actual site conditions, productivity, competitive 

market conditions, final project scope, final project schedule and other variable factors. 

As a result, the final project coats will vary from those presented above. Becaus• of these 

factors, funding needs must be carefully reviewed prior to making specific financial decisions 
or establishing final budgets. 



Bunker Hill 

Guy Cave Slope Stabilization 

Alternative 3 ·Slope Stabilization with Drag-line 

0 d fM r ero agnltuda Cost Opinion 

Access 

Move Power Line 

Clear& Grub 

Grade New Road 

Gravel Surfacing 

Move Slope Material 

DESCRIPTION 

Excavate & Move to Bottom w/Dragline 

Grade & Compact Toe 

Grade Slope 

SUBTOTAL 

MISC ALLOWANCE 

SUBTOTAL 

CONTINGENCY 

SUBTOTAL 

MOBILIZATION 

CONSTRUCTION TOTAL 

SALES fAX ON MATERIALS 

ENGINEERING AND SUPPORT 

CONSTRUCTION MANAGEMENT 

CAPITAL TOTAL (ROUNDED) 

NOTES: 

Alt 3 

Qty 

1 

i80 

60 

5,000 

1,000 
2,000 

5% 

30% 

20% 

5.0% 

10% 

8% 

DATI;: 12/19/2000 

PROJECT NO.: 152220.ET.02 

ESTIMATE BY: D. Hedglin 

TOTAL 

UNIT TOTAL 
UNIT COST COST 

LS 

LS 

LF 

CY 

CY 

CY 

CY 

700.06 

1,487.41 

33.47 

23.72 

7.31 

7.44 
3.72 

$700 

$1,487 
$6,024 

$1,423 

$36,545 

$7,437 

$7,437 

$61,054 

$3,053 

$64,107 

$19,232 

$83,339 

$16,668 

$100,007 

$60 

$10,001 

$8,001 

$118,000 

Mise Allowance markup is to Include items known to exist but cannot be quantified at this time. 
Contingency Is for scope changes that are presently unforeseen. 
Mobilization includes bonds, Insurance, temporary facilities, health & safety, demobilization, ate. 

NOTE: The above cost opinion Is in December 2000 dollars and does not Include escalation. 

The order of magnitude cost opinion shown has been prepared for guidance In project evaluation 

from the information available at the time of preparation. The final costa of the project will 

depend on actuaj labor and material costs, actual site conditions, productivity, competitive 

market conditions, final project scope, final project schedule and other variable factors. 

As a result, the final project costs will vary from thos• presented above. Because of these 

factors, funding needs must be carefully reviewed prior to making specific financial decisions 
or establishing flnaj budgets. 
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